FON DPw.com 2105 STATE OF HAWAII
Dapartment of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF December

Date: January §, 2016

CONTRACTOR: RMY Construction, Inc.

ADDRESS: 8156 Waimanu Street | Contract No. 59574 1
City, State ZIP:  Honclulu, Hawaii 96813 = DAGS Job No. 12-20-2613

PROJECT TITLE: Waimano Ridge Site Water System Improvements

CONTRACT i%ﬂﬁﬂiﬁwmm;
[ SUBMITTAL REGISTER | COMMENCEMENT REQUIREMENTS

Basic Contract Amount 5 4,037 .847.00 !QQEMQNTHLY; { | PROJECT SCHEDULE
{ A BAILY REPORTS [T PAYROLL AFFIDAVI

| AS NEED - WASTE REDUCTION PROGRESS REPORT

W M’T:ommcr NUMEER
PROJECT NAME AND LOCATION { ) ALL SIGNATURES

CHANGE ORDERS

Total & 1,749,061.00

Adjusted Contract Amount 3 5,786,908.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 99.99% _$ 4,037,547.00- 89.80% $ 1,570,631.00- $ 58608,178.00
Retained REDUCED [ ] $ 130,022.00 $  43,975.00 8 173,997.00
Amount Subject to Payment $ 3.907,525.00 $ 1526,666.00 § 5434,181.00
Payments to Date $ 3,898,825.00 $ 1,503,631.00 $ 5.402,4586.00
Payments Now Due $ 8,700.00 $  23,025.00 $ 31,725.00

PaymentNo, FINAL[ ] 20 -

Remarks. For projects already Accepted andfor
Complated, delete Stat o1 Gi Time and FOR OFFICE USE ONLY

2 I certily that the above bill s correct, just, that payment has not been receved. and

atd.. - - all payrell atfidaviis have besn submutted, am cument, of proper deductive exclusions
[ ]Project Accaptance Date have been made 10 s request, and least 80% of our workforce resides in Hawa, [
[ ]Projact Completion Da/”’? ]' 1 :Tsn : preferred contractor, | have submitted all appranticeship approval
1 Computed and Checked by
JAN 22 7006
Date
JAN 22 20 RMY Construction, Inc. =
A £ ] g - Name of Contracter
1 o b, Date
Y ) JAN 22 oo /,.f_.,,%u Ly / / 13
5. Approved Branch Chee! of Drithet Engmnser Cate By mn}y(- Tme Bata /6

The “ﬁ:f‘(7 have ] Auﬁnzm Eﬂiﬂ[ik]pscm

u State Pubke Works Adminstrator Dato




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: December

CONTRACTOR: RMY Construction, Inc. Contract No.; 59574
PROJECT TITLE: Waimanoe Ridge Site Water System Improvements DAGS Job No.: 12-20-2613
a
% CONTRACT
e} LICENSE BASI NTRACT| COMPL. RETN Al NT
6' PRME CONTRACTOR TRADE NQ. AMOLUINT| TO DATE| CMPL % R__ET AINED
RMY Construction, Inc. General Contractor AC-17332 $2.805,347| $2,896,047| $9.99% 3% $72.401|A
PR A PR R
SUE-
NTRACT
LICENSE BASI NTRACT| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE Ino, AMOUNT| TODATE| cMPL| % RETAINED)
Akira Yamamoto Painting, Inc. |Painting/coatings C-04970 $43,307 $43,307] 100.00% 5% 52,931
Beachside Roofing |Fluid applied roofing BC-22075 $75,693 $75,693| 100.00% 5% $3,784
D.Y. Mikami Construction, Inc. [Guardrails, signs and fence|AC-9719 $51,650 $51,650] 100 00% 5% $2.582
HS| Mechanical, Inc. Ductwork/HVAC/mech worl] ABC-7338 $51,000 $51,000| 100.00% 5% $2,550
|!sland Landscaping, Inc. Tree relocation/grassing  |C-8952 $58,880 $58,880| 100.00% 5% $2,544
KWL Services, Inc. Metal fabrication/railings [C12677 $26,000 $26.000| 100.00% 5% $1,300
Pacific Preferred Contractors |Pavement markings C-12140 $7,000 $7.000| 100 00% 5% $350,
Paul's Electrical Contracting |Electrical work ABC-26840 $322,770] $322,770) 100 00% 5% $18.138
Quality General CMU work ABC-13362 $81,340 $81,340| 100.00% 5% $4,067
Road Builders Corporation AC pavement/cold planing [AC-14126 $308,350] $308,350] 100.00% 5% $15.487
Statewide General Contracting|Acoustic insulation/panels |BC-25435 £40,000] $40,000] 100.00% 5% $2,000
Tokunaga Masonsy, (nc. CRM/concrate work ABC-27823 $70,000 $70,000] 100.00% 5% $3,500
Winchester's Chiorination, Inc.|Chlorination C-13025 $4,500 $4,500| 100.00% 5% $225
#DIvVo! 10% $0
#OIVIO 10% $0
#DIVIO! 10% $0
#DIV0I 10% 50
#DIVI0| 10% $0
Total Retained from Subs $1,141,500] $1,141,500 $57.6238|B
34,037,847
RN EENEENAREARNGNNEEREEREEARRARRNNE

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

$130,239]

| certify that the above retentions are correct for this request.

RMY Canstruction, Inc.

Checked/Verified

Name of Contractor

Initial - Pb%pecm or Engineer

By Signf't/w'a

NOTE:
Columnar totals shall be equal
Monthly Estimate Sheet

in dollar value to that on the

/ /;é}g



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December

CONTRACTOR: RMY Construction, Inc. Contract No.: 59574
PROJECT TITLE: Waimano Ridge Site Water System Improvements DAGS Job No.: 12-20-2613
i
8 LICENSE CHANGE ORDER
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT]
RMY Construction. Inc General Contractor AC-17332 $1.419,608
H AN ANE BN EEENNANANAANNANEEEEEN HENER AR A AN EE SR NNE S ARNBEEEEASACESEIRMEEEBsEEEASSaNEEREEE
HANGE
RDER
ICENSE HAN DER SUB| COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE g AMOUINT| TQ DATE MPL % RETAINED
|Read Builders Corporation  |AC pavement/cold plane |AC-14128 $120,400] $120.400) 100.00% 5% $6,020
IPacific Preferred Contractors |Pavement markings C-12140 #DIVIO! 5% $0
Winchester's Chiorination Chilorination C-13025 #DIV0! 5% $0
D.Y. Mikami Construction Guardrails. signs &fence |AC-9719 #DIVIO 5% $0
Tokunaga Masonry, Ing. CRM/concrete work ABC-27923 #DIViD! 5% 30
Island Landscaping, Inc. Tree reiocation/grassing [C-8952 #DIVIO! 5% 50
HS| Mechanical, Inc. Ductwork/HVAC/Mech WiABC-72338 #DIVID) 5% $0
Paul's Electrical Contracting |Electrical work ABC-26840 $167.887 $26,972] 16.07% 5% 1,348
Akira Yamamoto Painting Painting/coatings C-04870 #DIVIOI 5% $0
Quality General CMUjiconcrete work ABC-13362 #DIVIOI 5% $0
KWL Services, Inc. Metal fabrication/rallings |C-126877 &DIVIO| 5% 30
Statewide General Contract IAcouslic insulation/panels {BC-25436 #DIV/0! 5% $0
Beachside Roofing IFiuid applied roofing BC-22075 #DIV/0! 5% $0
Associated Steel Workers Rainforcing steel C-225 #DIVIOH 5% 50
Pacific Industrial Pipe Pipa Fusion $2,280 $2.280] 100 00% 5% 3114
Systems Intagration Group $238,796 $38.786| 100.00% 5% $1,930
Total Retained from Subs $329,363| $188.448 2.5% $9,421|B

| certify that the above retentions are correct for this request.

Checked/Verified by
RMY Construction, Inc. (
Name of Contractor
/ ¢ Initial ije?t In r or Enginger
/i / ﬁ 3 j{ A fimiec gl
By Signature /" bate |
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheat



DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 20

STATE OF HAWAII

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: WAIMANO RIDGE - SITE WATER SYSTEM IMPROVEMENTS

BILLING MONTH: Dscember-15 DAGS JOB NO.: 1 2-20-2613 CONTRACT NO.: 59574
CONTRACTOR: RMY CONSTRUCTION INC
VENDOR CODE: 20878700
Original Contract Payment Suffix: 1,2
Suffi Eund Symbol mount Earned Retainage Amount Due
f # A Jos, 20
Totals: $8,700.00 $8,700.00
Change Order Payment Suffix: 3,4,5
uffix Fund Symbol Amount Earned Retainage Amount Due
s BO7-415M %$24,000.00 $975.00 $23,025.00
Totals: $24,000.00 $975.00 $23,025.00
Grand Total: $32,700.00 $975.00 $31,725.00

T
Verified By

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 20878700

Cost Code 3A1

Voucher No. \S wV l 7’2 4/

Verified By



